
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/25/2009

ESTIMATE SUMMARY 11:22:23

CONTID: C16421R        ESTIMATE NO: 0011 PROG 2005

PCN: 16421R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTHGATE - NORTH PERCENT TIME:

PROJECT NO: STA0252-397                   

I-25 NORTHGATE - NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/20/2009 DATE TIME STARTED 05/05/2008

2635 DELTA DRIVE DATE LET 02/14/2008 DATE WORK BEGAN 05/05/2008

 DATE AWARDED 03/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,020,904.39 PARTICIPATING $ $ 52,780.76

AWARD PROJECT AMT: 6,133,402.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

158.24

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS80

92.66%

515,578.78

52,780.76

52,780.76

52,780.76

$

$

$

$

6,505,325.61

0.00

6,505,325.61

0.00

6,505,325.61

-92,001.04

0.00

6,413,324.57

0.00

AMOUNT DUE 6,413,324.57 52,780.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,780.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

134.5
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 765.000 765.000

EACH 0.000 0.00

5.05000 765.000 3,863.25

202-00090  
 

0010 REMOVAL OF CURB (ASPHALT CURB ROLL) 12,463.000 12,463.000

LF  0.000 0.00

1.44000 12,463.000 17,946.72

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 341,664.600 341,664.600

SY  0.000 0.00

1.58000 341,664.600 539,830.07

202-00240  
 

0020 *CLEAN CULVERT 6.000 5.000

EACH 0.000 0.00

2,161.54000 5.000 10,807.70

202-04002  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,690.000 4,681.700

CY  0.000 0.00

19.06000 4,681.700 89,233.20

203-00060  
 

0030 BLADING 150.000 139.000

HOUR 0.000 0.00

93.47000 139.000 12,992.33

203-01500  
 

0035 *BACKHOE 100.000 83.497

HOUR 10.000 1,907.30

190.73000 93.497 17,832.68

203-01510  
 

0040 COMBINATION LOADER 100.000 54.000

HOUR 0.000 0.00

68.74000 54.000 3,711.96

203-01594  
 

0045 TOPSOIL 11,000.000 9,710.080

CY  0.000 0.00

10.53000 9,710.080 102,247.14

207-00205  
 

0050 *EROSION BALES (WEED FREE) 463.000 463.000

EACH 0.000 0.00

17.52000 463.000 8,111.76

208-00011  
 

0055 *SILT FENCE 4,050.000 4,050.000

LF  0.000 0.00

1.31000 4,050.000 5,305.50

208-00020  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,046.80000 0.000 0.00

208-00045  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 17.900 17.900

EACH 0.000 0.00

732.27000 17.900 13,107.63

208-00070  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 9.000 9.000

CY  0.000 0.00

54.97000 9.000 494.73

208-00110  
 

0075 *SEEDING (NATIVE) 13.000 11.720

ACRE 0.000 0.00

492.69000 11.720 5,774.33

212-00006  
 

0080 *SOIL CONDITIONING 13.000 11.720

ACRE 0.000 0.00

3,777.28000 11.720 44,269.72

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 4.500 3.610

ACRE 0.000 0.00

602.17000 3.610 2,173.83

213-00002  
 

0090 *MULCH TACKIFIER 900.000 715.000

LB  0.000 0.00

3.29000 715.000 2,352.35

213-00061  
 

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 45,000.000 40,371.300

SY  0.000 0.00

1.59000 40,371.300 64,190.37

216-00041  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 63.210

TON 0.000 0.00

148.31000 63.210 9,374.68

403-00720  
 

0105 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 19,491.080 19,491.080

TON 0.000 0.00

55.68000 19,491.080 1,085,263.33

403-34841  
 

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 39,556.460 39,556.460

TON 0.000 0.00

59.26000 39,556.460 2,344,115.82

403-34871  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 24,201.400 24,201.400

GAL 0.000 0.00

0.86000 24,201.400 20,813.20

411-10255  
 

0120 *DELINEATOR (TYPE I) 816.000 808.000

EACH 0.000 0.00

19.04000 808.000 15,384.32

612-00001  
 

0125 *DELINEATOR (TYPE III) 50.000 50.000

EACH 0.000 0.00

22.91000 50.000 1,145.50

612-00003  
 

0130 *RUMBLE STRIP 61,104.000 61,104.000

LF  0.000 0.00

0.20000 61,104.000 12,220.80

614-80385  
 

0135 *EMBANKMENT PROTECTOR TYPE 5 17.000 13.000

EACH 4.000 18,818.12

4,704.53000 17.000 79,977.01

615-00050  
 

0140 MOBILIZATION 1.000 1.000

L S 0.000 0.00

163,074.63000 1.000 163,074.63

626-00000  
 

0145 *PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

18,062.56000 1.000 18,062.56

626-01000  
 

0150 *EPOXY PAVEMENT MARKING 536.500 536.500

GAL 0.000 0.00

395.09000 536.500 211,965.79

627-00005  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,424.000 3,424.000

SF  0.000 0.00

11.55000 3,424.000 39,547.20

627-01001  
 

0160 *FLAGGING 2,200.000 1,619.000

HOUR 0.000 0.00

23.61000 1,619.000 38,224.59

630-00000  
 

0165 *TRAFFIC CONTROL INSPECTION 100.000 75.000

DAY 8.000 600.72

75.09000 83.000 6,232.47

630-00007  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 200.000 183.000

DAY 11.000 5,310.03

482.73000 194.000 93,649.62

630-00012  
 

0175 *FLASHING BEACON (SOLAR) 8.000 7.200

EACH 0.000 0.00

1,877.30000 7.200 13,516.56

630-80002  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500

EACH 0.000 0.00

69.73000 22.500 1,568.93

630-80341  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 63.900

EACH 0.000 0.00

107.27000 63.900 6,854.55

630-80342  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 30.600

EACH 0.000 0.00

118.00000 30.600 3,610.80

630-80343  
 

0195 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

10,727.41000 1.800 19,309.34

630-80355  
 

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

1,340.93000 2.700 3,620.51

630-80358  
 

0205 *DRUM CHANNELIZING DEVICE 236.000 169.200

EACH 0.000 0.00

37.54000 169.200 6,351.77

630-80360  
 

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 7.200

EACH 0.000 0.00

42.91000 7.200 308.95

630-80364  
 

0215 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

19.31000 0.000 0.00

630-80370  
 

0220 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

1,930.93000 0.000 0.00

630-85006  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0235 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ROADWAY SMOOTHNESS INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0245 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0250 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A QUALITY INCENTIVE PAYMENT 182,322.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A INTERIM HMA SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0275 F/A DISPUTES REVIEW BOARD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,444.000 6,444.000

F A 0.000 0.00

1.00000 6,444.000 6,444.00

700-70082  
 

0285 F/A EROSION CONTROL 40,000.000 31,800.000

F A 0.000 0.00

1.00000 31,800.000 31,800.00

700-70380  
 

2003 ADDED ITEM (LUMP SUM)/ REMOVAL OF WIM SCALE SB I-25 @ 
APPROX MM 162.5

1.000 1.000

L S 0.000 0.00

5,354.35000 1.000 5,354.35

900-00014  
 

2010 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 250.000 165.000

HOUR 56.000 1,792.00

32.00000 221.000 7,072.00

208-00103  
 

2500 *SOIL RETENTION BLANKET (PLASTIC) 3,925.100 3,925.100

SY  0.000 0.00

7.26000 3,925.100 28,496.23

216-00035  
 

2501 RIPRAP (9 INCH) 681.400 452.400

CY  229.000 18,450.53

80.57000 681.400 54,900.40

506-00209  
 

2502 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

19.06000 0.000 0.00

203-00060  
 

2503 DOZING 23.000 23.000

HOUR 0.000 0.00

155.00000 23.000 3,565.00

203-01550  
 

2504 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,148.000 867.000

SY  281.000 1,126.81

4.01000 1,148.000 4,603.48

420-00100  
 

2505 *SOIL RETENTION BLANKET (STRAW/COCONUT) 14,708.300 14,001.300

SY  707.000 1,124.13

1.59000 14,708.300 23,386.20

216-00041  
 

2506 *SEEDING (NATIVE) 4.280 4.280

ACRE 0.000 0.00

492.69000 4.280 2,108.71

212-00006  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2507 *SOIL CONDITIONING 4.280 4.280

ACRE 0.000 0.00

3,777.28000 4.280 16,166.76

212-00032  
 

2508 *MULCHING (WEED FREE HAY) 0.490 0.490

ACRE 0.000 0.00

602.17000 0.490 295.06

213-00002  
 

2509 *MULCH TACKIFIER 98.850 98.850

LB  0.000 0.00

3.29000 98.850 325.22

213-00061  
 

2510 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

3,080.00000 1.000 3,080.00

625-00000  
 

2511 FRONT END LOADER (RUBBER TIRE) 73.000 73.000

HOUR 0.000 0.00

98.00000 73.000 7,154.00

203-01590  
 

2512 BLADING 50.000 50.000

HOUR 0.000 0.00

93.47000 50.000 4,673.50

203-01500  
 

3000 ADDED ITEM (DOLLAR)/ 64-22 ASPHALT CEMENT PRICE 
ADJUSTMENT

145,307.100 26,279.280

DOL 0.000 0.00

1.00000 26,279.280 26,279.28

900-00006  
 

3001 EPOXY PAVEMENT MARKING INSTALL EPOXY PAVEMENT MARKING 
FOR THE WINTER

497.460 497.460

GAL 0.000 0.00

69.89790 497.460 34,771.41

627-00005  
 

3006 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 20.000 1,780.00

89.00000 20.000 1,780.00

208-00105  
 

3007 *EROSION CONTROL SUPERVISOR 85.000 61.000

DAY 8.000 1,600.00

200.00000 69.000 13,800.00

208-00206  
 

CAT 0200 $52,509.64 5,414,493.80CURRENT AMT 5,921,896.23 $$
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0290 *REMOVAL OF GUARDRAIL TYPE 3 14,755.000 14,755.000

LF  0.000 0.00

1.79000 14,755.000 26,411.45

202-01130  
 

0295 *REMOVAL OF END ANCHORAGE 53.000 53.000

EACH 0.000 0.00

79.97000 53.000 4,238.41

202-01300  
 

0300 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,020.000 591.020

CY  0.000 0.00

19.06000 591.020 11,264.84

203-00060  
 

0305 *MODIFY GUARDRAIL 36,745.550 36,745.550

LF  0.000 0.00

3.17000 36,745.550 116,483.39

210-04030  
 

0310 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 15,850.000 15,850.000

LF  0.000 0.00

16.46000 15,850.000 260,891.00

606-00301  
 

0310 MATERIAL ALLOWANCE GUARDRAIL TY3 COMPONENTS 0.000

LF  0.000 0.00

16.46000 0.000 0.00

0315 *END ANCHORAGE TYPE 3D 29.000 29.000

EACH 0.000 0.00

719.74000 29.000 20,872.46

606-01340  
 

0320 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,012.95000 6.000 6,077.70

606-01370  
 

0325 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

693.07000 5.000 3,465.35

606-01380  
 

0330 *MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,731.95000 0.000 0.00

606-01460  
 

0335 *END ANCHORAGE (NONFLARED) 29.000 29.000

EACH 0.000 0.00

1,546.10000 29.000 44,836.90

606-02003  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0340 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

18,062.56000 1.000 18,062.56

625-00000  
 

CAT 0201 $0.00 512,604.06CURRENT AMT 520,780.42 $$

CAT NO0202 ROADWAY CHAIN UP AREA 

0345 UNCLASSIFIED EXCAVATION 7,609.000 7,609.000

CY  0.000 0.00

12.14000 7,609.000 92,373.26

203-00000  
 

0350 *CHECK DAM 6.000 6.000

EACH 0.000 0.00

1,144.35000 6.000 6,866.10

208-00040  
 

0355 AGGREGATE BASE COURSE (CLASS 6) 900.000 892.000

CY  8.000 271.12

33.89000 900.000 30,501.00

304-06007  
 

0360 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,752.010 1,752.010

TON 0.000 0.00

55.68000 1,752.010 97,551.92

403-34841  
 

0365 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

59.26000 0.000 0.00

403-34871  
 

0370 *24 INCH REINFORCED CONCRETE PIPE 72.000 72.000

LF  0.000 0.00

137.32000 72.000 9,887.04

603-01240  
 

0375 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,525.79000 1.000 1,525.79

603-05024  
 

0380 *INLET TYPE C (SPECIAL) 2.180 2.180

EACH 0.000 0.00

7,374.66000 2.180 16,076.76

604-00350  
 

0385 *ROAD CLOSURE GATE 1.000 1.000

EACH 0.000 0.00

5,977.19000 1.000 5,977.19

607-60620  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY CHAIN UP AREA 

0390 *WIRING 1.000 1.000

L S 0.000 0.00

24,579.11000 1.000 24,579.11

613-10000  
 

0395 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 7.000 7.000

EACH 0.000 0.00

904.96000 7.000 6,334.72

613-16020  
 

0400 *LIGHT STANDARD METAL (40 FOOT) 7.000 7.000

EACH 0.000 0.00

3,742.72000 7.000 26,199.04

613-34400  
 

0405 *LIGHT STANDARD FOUNDATION 7.000 7.000

EACH 0.000 0.00

1,061.37000 7.000 7,429.59

613-40010  
 

0410 *SIGN PANEL (CLASS I) 42.000 42.000

SF  0.000 0.00

13.39000 42.000 562.38

614-00011  
 

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

11.55000 0.000 0.00

627-01001  
 

2002 F/A CDOT AND CITY OF COLORADO SPRINGS FIBER OPTIC LINE
LOWERED @

7,391.000 7,391.000

F A 0.000 0.00

1.00000 7,391.000 7,391.00

700-70034  
 

CAT 0202 $271.12 333,254.90CURRENT AMT 333,254.90 $$

CAT NO0300 BRIDGE ITEMS 

0420 *REMOVAL OF EXPANSION DEVICE 108.000 108.000

LF  0.000 0.00

57.47000 108.000 6,206.76

202-00504  
 

0425 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

43,834.84000 1.000 43,834.84

210-00510  
 

0430 *WATERPROOFING (MEMBRANE) 2,257.500 2,257.500

SY  0.000 0.00

10.73000 2,257.500 24,222.98

515-00120  
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PCN: 16421R-BID   ESTIMATE RUN 09/25/2009

PROJECT: STA0252-397                   ESTIMATE NO: 0011 11:22:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE ITEMS 

0435 *POLYMER MORTAR END DAM 50.730 50.730

CF  0.000 0.00

611.12000 50.730 31,002.12

518-02100  
 

0440 *SAWING AND SEALING BRIDGE JOINT 411.000 411.000

LF  0.000 0.00

30.57000 411.000 12,564.27

518-03000  
 

0445 *RAPID CURE SILICONE JOINT SEAL 110.000 110.000

LF  0.000 0.00

57.47000 110.000 6,321.70

518-03100  
 

CAT 0300 $0.00 124,152.67CURRENT AMT 124,152.67 $$

CAT NO0301 BRIDGE SAFETY ITEMS 

0450 *REMOVAL OF BRIDGE RAILING 928.700 928.700

LF  0.000 0.00

5.06000 928.700 4,699.22

202-00425  
 

0455 *BRIDGE RAIL TYPE 10R 66.200 66.200

LF  0.000 0.00

94.36000 66.200 6,246.63

606-11010  
 

0460 *BRIDGE RAIL TYPE 10R (SPECIAL) 870.000 870.000

LF  0.000 0.00

100.76000 870.000 87,661.20

606-11015  
 

CAT 0301 $0.00 98,607.05CURRENT AMT 98,607.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,394.74000 1.000 10,394.74

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,620.10000 1.000 9,620.10

620-00012  
 

0475 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,198.28000 1.000 2,198.28

620-00020  
 

CAT 0400 $0.00 22,213.12CURRENT AMT 22,213.12 $$

PROJECT TOTAL 52,780.76 $ 6,505,325.60CURRENT AMT 7,020,904.39 $$


